SIDEWALK & TRAFFIC CALMING PROJECT
CITY OF YOUNTVILLE
TGI JOB # 8082
12/12/11

ID	Task Name	Duration	Start
1	LOCATIONS 1 - 6	2 days	Tue 1/3/12
2	LOCATION 7 - 10	5 days	Thu 1/5/12
3	WASHINGTON @ BURGUNDY	5 days	Tue 1/10/12
4	WASHINGTON @ WHISTLE STOP	3 days	Mon 1/16/12
5	PARK	3 days	Wed 1/18/12
6	AC PAVE RAISE IRON	1 day	Mon 1/23/12
7	STRIPE	1 day	Tue 1/24/12



Project: original 12.9.11
Date: Sat 12/10/11

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	